STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 320204 PageTaid
TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 357 SUPPLEMENT#: @ | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $24,077,406.42
COST: $542,583_00 INCREASE DECREASE [ ] HEADQUARTERS APPROVAL REQUIRED? YES [ NO
. IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
W2 Cable Tie Down (SDI) CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
s S :  Thi d Previously Approved CCO Percentage Time Adjusted: Tolal # of Unreconciled Deferred Time
Oriplkal Gonjrmet Time; Time Adl This Change; Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 32

THIS CHANGE ORDER PROVIDES FOR:
At Pier W2 cable tie down pipes:

* Grout each High-Density Polyethylene (HDPE) pipe with non-shrink grout.

« Reattach HDPE sleeves and upper dresser couplers that slipped and replace any broken parts.

« Furnish and install cable tie down separators.

» Replace upper dresser coupler bolts with new bolts. All bolis in the upper dresser coupler shall be hot-dip galvanized in
accordance with ASTM F2329 or mechanical galvanized in accordance with ASTM B695.

» Paint the upper dresser couplers and separators.

The designed, furnished, and installed cable tie down system met the requirements of Special Provisions Section 10-1.44
“Cable Tie Down"; however the upper dresser couplings have loosened due fo wind loading and vibrations which may result in
premature strand failure if not repaired.

Multiple CCOs will be established to provide compensation to the Prime Contractor and each of the affected Subcontractors
to repair and revise the Pier W2 cable tie down system. The following CCOs have been identified:

» CCO 357 "W2 Cable Tie Down (SDI)" provides for work performed by Schwager Davis Inc.

» CCO 360 “W2 Cable Tie Down (ABF Field Work)" provides for access, support, supervision, and installation of hanger
brackets by the Prime Contractor.

= CCO 362 "W2 Cable Tie Down (XKT)" provides for furnishing hanger brackets by XKT Fabrication.

This change order (CCO 357) will reattach the dresser couplers and HDPE pipes to restore the tie down system to the
Submittal 85 “Cable Tie-Down Bearing” approved and installed design. Then grout will be installed around the cables to
reduce vibrations. Grout will also be placed at the base of the tie down anchorage to ensure water flows away from the
anchorage. Cable separators will be added to increase lateral support.

Neither Special Provisions Section 10-1.44 nor Contract plan sheets 520-523 provide requirements for the bolts used in the
cable tie down system. Approved Submittal 85 included material data sheets that stated the furnished upper dresser couplers
would be Baker Series 220 couplers with electrogalvanized bolts and nuts. Electrogalvanization is not adequate for the
marine environment and the bolts have corroded. The corroded bolts and nuts will be replaced with new bolts of the same

type with changes to the galvanization. The upper dresser couplers will also be painted to provide additional resistance to
corrosion.

The total cost of this change order is $542,588.00 lump sum, which can be financed from the contingency fund. A detailed
cost estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge

Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For infarmation call: {816) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
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CONCURRED BY: ESTIMATE OF COST
Conslruction Engineer:  William Casey, Sup TE Date 3/14/14 THISREQUEST, TUTAL T ORTE
Bridge Engineer: CT Oversight, Wenyi Long, P.E. _ Date 1014113 | o0 BIALY 40.00
%08 : NI, XMW O, £ FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 10/14/13 AGREED PRICE $542 588.00 $542 588.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $542,588.00 $542,688.00
. FEDERAL PARTICIPATION
Envirenmental: Date
Ciber {epacif 8 ik Bl T —— ] PARTICIPATING [[] PARTICIPATING IN PART NONE
Eer (SPECiTy):
e P ae [7] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Gth ity): int, Li i
er (specify) Struet: Mairt, Lina Elis Date 10/17/13 FEDERAL SEGREGATION {if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [lcco FUNDED PER CONTRACT [] ©CO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURGE PERCENT
Resident Engineer’s Signature: Date
: -
T 20 / J 4~
<
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